Piloneer Mountains Scenic Byway
MT PFH 73-1(5)

Weekly Newsletter
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Work completed during the week of June 26 through July 2:

®

Chipping of the slash piles continued through the week. Cuddy & Associates continued
survey staking. Coleman Construction continued rebar placement for the snowmobile
bridge abutments. Riprap production began and work on the Monday-Friday detour route
continued. Silt fence installation also continued.

Activities scheduled for the week of July 3 through July 9:

Aggregate surfacing will be placed on the Monday-Friday detour. Cuddy & Associates will
continue survey: staking. Work on the snowmobile bridge and slash pile chipping will
continue. Culvert installation is also expected to begin this week.
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Traffic Control:;

During weekdays, flaggers and a pilot car will guide traffic through the project where
construction activities are underway. To date, traffic delays have been short, but delays
of up to 30 minutes are possible. During the weekend, the Byway is open to public travel.

Debco Construction expects to start using the detour route July 6% The detour
route is steep and narrow. Maximum vehicle length-on the detour route is 30 feet.

IT you have any questions or comments regarding the status of the project, please call me
at (406) 683-3452. Project information is also available at:
http://www.wfl.fha.dot.gov/projects/pioneer _mountains/

Respectfully,

Daniel L. Christianson, Project Engineer
610 North Montana Street CL #8
Dillon, MT 59725
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BUCKLE UP
Have a safe 4" of July! - AMERIGR
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